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1. Kake Multi-Use Dock Facility Construction Award Conditions

AWARD ATTACHMENTS

Organized Village of Kake 01149-00



Award Conditions to the Financial Assistance Award  
Between the Denali Commission and Organized Village of Kake 

For Multi-Use Dock Facility Construction 
Award No. 01149 

1. Scope of Work 
The Denali Commission is providing $1,000,000 in FY06 and FY07 FTA Section 5309 
funds to the Organized Village of Kake (OVK) for the subject project.  The OVK is 
providing $700,000 Bureau of Indian Affairs Indian Reservation Road (BIA IRR) funds; 
and the Economic Development Administration (EDA) is providing $2,000,000 for the 
overall project.  Denali Commission funds and other project funds will be managed by 
the OVK. 

 
This project is to construct a 25 x 200 foot floating dock immediately adjacent to the 
south side of the old cannery site.  Denali Commission Transportation Program funds, as 
a Program Policy, are directed to in-water structures.  The dock will serve vessels as large 
as 250 feet, and include the following components: 
 
1. Demolition of some existing structures and removal of remaining deck and pilings 

from a former cannery building 
2. Construction of a two-lane access route running to an upland staging area of rock fill 

200 feet in length by 40 feet wide on upland end and 100 feet wide on the end 
adjacent to the water of Keku Strait (with staging area less then 200 feet from the 
main road 

3. Construction of a 8 foot by 120 foot steel transfer bridge (gangway of sufficient width 
to accommodate utility-vehicles), which will be installed and hinged at the end of the 
upland staging area and access the moorage float 

4. Construction and installation of 25 foot by 200 foot utility-vehicle accessible timber 
decked moorage float that will rise and fall with the tide, with a 3 foot height above 
the waterline, and held in position by four major dolphins 

5. Other related components such as electrical service for lighting in the overall area and 
service to the float, moorage hardware, etc. 

 
The dock will provide tourist access to the overall community, improve access for 
commercial fishery vessels and increase use of the cold storage facility, use by customary 
and traditional gatherers, and enable transportation/shipping for local businesses and 
residents.   
 
Project performance shall be monitored and measured on a quarterly basis using the 
documentation of record (project nomination) as a reference point, making updates as 
necessary.  The following items shall be monitored and reported in the narrative of the 
quarterly report: 
 
1. Improved safety and operations. 
2. Improved economic and subsistence opportunities. 
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The project sponsor (Recipient) has demonstrated the administrative capability for 
managing Denali Commission funds, as documented by the Denali Commission 
Transportation Program Manager (Manager) and retained in the subject award file.  
Denali Commission, in consultation with the Federal Highway Administration, Alaska 
Division (FHWA) will provide financial management and project development technical 
assistance throughout the project to assist in successful project execution.   
 
All payments for design and/or construction tasks associated with the subject project are 
on a reimbursable payment basis.   
 
Contractual and consulting services used in this project shall be procured in an open and 
fair competitive manner, consistent with the Federal Acquisition Requirements (FARS) 
and other applicable federal law. 
 
Contractual services procured through sole-source contracts, or through processes that do 
not meet the FAR and/or Title 23 requirements, will not be eligible for Denali 
Commission funding. 
 
Prior to starting the competitive-bid process for design engineering and/or construction 
management services, the Recipient will meet in a pre-bid meeting with the Manager to 
review the procurement process.   
 
The Manager, in consultation with FHWA, will work with the Recipient to develop a 
procurement process applicable to project conditions.  The Manager will approve the 
procurement process prior to advertising for design engineering and/or construction 
management services. 
 
Subsequent to the successful award of a design engineering and/or construction 
management contract, the Recipient, the successful firm and the Manager will conduct a 
post-award meeting to review FHWA requirements associated with the contract tasks. 
 
DESIGN 
Design development and management will begin with a competitive bid process for 
design engineering services that meets Title 23 USC requirements, including advertising 
in regional and statewide publications.  Prior to advertising, the project sponsor will 
submit the procurement process and advertising package to the Manager for approval.  
Subsequent to selection, the Recipient will conduct a post-award meeting as outlined in 
the paragraph above. 
 
A selected design-qualified engineering firm will execute tasks and develop products 
including, the National Environmental Policy Act (NEPA), design, utilities, and Right of 
Way approvals, including the Buy America Steel program, appropriate for Title 23 USC 
requirements and site conditions.    The Manager, in consultation with FHWA will 
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conduct subsequent product reviews and approvals as needed.  If the project is funded for 
and scheduled for construction, the engineering firm will prepare construction bid 
documents for review and approval, and will execute subsequent advertising, selection 
and negotiation tasks for the Recipient.  
 
CONSTRUCTION 
Construction Management will be accomplished through a qualified construction 
management firm, selected by the Recipient through a competitive bid process 
compatible with Title 23 USC requirements.  Prior to advertising, the project sponsor will 
submit the procurement process and advertising package to the Manager for approval. 
 
If construction bid documents are not in place for the Denali Commission funded project, 
the selected engineering firm will prepare construction bid documents for approval, and 
will execute subsequent advertising, selection and negotiation tasks for the Recipient.   
 
The Recipient, through the selected engineering firm, will execute construction under 
Davis-Bacon wage requirements and in accordance with the project’s approved NEPA 
environmental documents, Corps of Engineers permits, and other federal, state and local 
permits. 
   
The Recipient owns the facility and will ensure a clear Right of Way adequate for 
construction.  The approved environmental and Right of Way documents will be retained 
in the project’s file at Denali Commission.  The Recipient is responsible for ongoing 
maintenance after construction is complete. 
  
All Commission funding is intended for use for the scope of work identified in the Award 
document only.  Any balance of funds remaining after the full scope of work has been 
completed will be returned to the Denali Commission. 

2. Milestones 
The following milestones are identified as the major steps to be completed as part of the 
project.  “Planned” dates for the first milestone are included here.  As part of each 
progress report, recipients shall update the progress toward meeting these milestones (see 
section 7, Reporting). 
 

Milestone  

Planned  Actual  

Units 

Total Cost  
At 

Completion  
Start  
Date  

End  
Date  

Start 
Date 

End  
Date 

  Construction   
 

05/01/2009 12/31/2011   0  $0.00  

  Project Close-out   
 

01/01/2012 03/31/2012   0  $0.00  
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3. Award Performance Period 
The Award performance period is May1, 2009 through December 31, 2011.  This is the 
period during which Award recipients can incur obligations or costs against this Award. 

4. Direct and Indirect Costs 
The cost principles of OMB Circular A-87 are applicable to this Award. Direct costs 
associated with the OVK Multi-Use Dock Facility Construction project are allowed under 
this document.  Indirect costs associated with the OVK management of Denali 
Commission funds are allowed at the rate established by Denali Commission at 5.00% for 
2009 for Title 23 funds.  Please refer to the cost principles regulations for specific details 
on other allowable charges under this Award. 

5. Budget and Program Revisions 
The Administrative Circular, OMB A-102, applies to this Award.  Please refer to the 
Administrative Circular for specific details on revisions to this Award.  The 
Administrative Circular requires that the OVK will inform the Commission in writing (e-
mail, letter, or report) at the earliest possible date of any unanticipated project cost 
overrun, project schedule delays, or changes in the project scope or changed site 
conditions. 

6. Payments 
Payments under this Award will be made by electronic transfer in response to a “Request 
for Advance or Reimbursement”, Standard Form 270 (SF-270) submitted by OVK. 
Requests for advances or reimbursements may be made at the end of each quarter or as 
needed. The SF-270 must be submitted to the Denali Commission via fax, e-mail 
(finance@denali.gov) or mail in order for payment to be processed. The form is available 
on the OMB website: http://www.whitehouse.gov/OMB/grants/grants_forms.html. 
Payments shall be made in accordance with OMB A-102.  Please contact the Denali 
Commission’s Finance Manager at (907) 271-1414 for further information about 
submitting this form. No interest will be accrued on these funds. 

7. Reporting  
Two forms of project reporting are required under this Award, listed below.  The OVK 
shall submit reports using the Denali Commission’s on-line Project Database System, 
available at www.denali.gov.  If there are technical limitations which may prevent the 
recipient from meeting this requirement, please contact the Program Manager listed in 
this agreement. 
 
a. Progress Reports shall be submitted on a quarterly basis.  The first reporting period 

is May 1, 2009 through September 30, 2009 and quarterly thereafter.  Reports are due 
within 30 days of the end of the reporting period.  Progress reports shall include the 
following: 
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i. Total project funding, including both Denali Commission funding and other 

project funding sources. 
ii.  The total project expenditures for the project as of the end of the reporting 

period, including both Denali Commission and Other funding sources. 
iii.  Updated schedule and milestone information as identified in the Scope of 

Work 
iv. Narrative summary of the project status and accomplishments to date, and 

address the following questions: is the project on schedule, is the project on 
budget, and what actions are planned to address any project problems. 

v. Photographic documentation of project progress shall be provided with the 
progress reports for active construction projects.  The photo documentation 
shall include a minimum of three, dated photos per reporting period such that 
a complete record of the construction is maintained over time, from “before,” 
showing the situation before the start of construction, to “during” showing 
work proceeding on the project, and “after” to show the finished project.  
Photos shall be provided in a digital format as part of the on-line report.  A 
short description of the activity and names of those in the photos shall also be 
provided. 

 
b. Federal Single Audits shall be submitted annually, when required.  In accordance 

with OMB Circular A-133, which requires [subpart 200] “Non-Federal entities that 
expend $500,000 or more in a year in Federal awards shall have a single or program-
specific audit conducted for that year in accordance with the provisions of this part  
[subpart 205].  The determination of when an award is expended should be based on 
when the activity related to the award occurs.” 

 
Recipients shall also submit single audits to the Federal Clearinghouse as designated 
by OMB.  Information can be found on the following web-site: 
http://harvester.census.gov/sac/ 
 
In addition to reporting quarterly, the OVK shall meet twice annually with the 
Commission to report lessons learned and project status.  These meetings shall 
include community participation. 

8. Project/Award Close-Out 
The project close-out report shall be completed within 90 days of the end of the Award 
performance period or within 90 days of the completion of the project, whichever is 
earlier.  Recipients must also draw down any remaining funds for expenditures incurred 
under this award during this 90-day period. 
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The project close-out report shall be submitted on-line through the Denali Commission’s 
on-line Project Database System, available at www.denali.gov.  The project close out will 
require the recipient to submit the following information: 
 
a. Final data for each item listed in paragraph 7(a) “Progress Reports” 
b. Final project expenditures itemized by the following categories: planning & design; 

materials & equipment; freight; labor; project administration/overhead and other 
expenses. 

c. Acknowledgement of support: For all construction projects, the Award recipient shall 
display a sign that acknowledges the Government’s support for the project(s) 
developed under this Award.  The Commission will provide an appropriate sign.  The 
Award recipient must request an indoor and/or an outdoor sign from the Commission 
office.  Pickup or delivery of the sign can be arranged at that time. 

9. Public Policy Laws and Assurances 
Award Recipients are required to comply with the public policy laws and assurances on 
SF 424d (construction projects).  This form must also be signed by a certifying official of 
the organization. 
 
The attached Federal Highway Administration Form 47 is also required for reporting on 
construction phase activities funding under CFR Title 23 regulations.  Some of the laws 
are highlighted below for your reference. 

 
To the maximum extent practicable, considering applicable laws, Funding Recipients 
shall accomplish the project contemplated by the Award using local Alaska firms and 
labor.  

 
No portion of this award may be used for lobbying or propaganda purposes as prohibited 
by 18 U.S.C. Section 1913 or Section 607(a) of Public Law 96-74. 

 
Project level environmental reviews in accordance with the National Environmental 
Policy Act (NEPA) and the National Historic Preservation Act (NHPA) are required for 
each project undertaken with Denali Commission funds. 

10.  Non-Compliance with Award Conditions 
Recipients not in compliance with the terms and conditions of this Financial Assistance 
Award will be notified by the Denali Commission.  The Denali Commission will work 
with the recipient to identify the steps necessary to bring them back into compliance, and 
will establish an appropriate time frame for the corrections to be made.  If the corrections 
have not been made by the deadline, the Denali Commission reserves the right to either 
suspend or unilaterally terminate the Financial Assistance Award for non-performance. 
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11.  Program Manager, Financial Manager & Other Contact Information 
 

Denali Commission Organized Village of Kake 
Mr. Mike McKinnon 
Transportation Program Manager 
510 “L” Street, Suite 410 
Anchorage, AK  99501 
Phone: 907-523-9877 
Fax: 907-271-1415 
E-mail: mgmckinnon@gci.net 

Mr. Gary Williams, Exec. Director 
Project Manager 
PO Box 316  
Kake, AK  99830 
Phone: 907-785-6471 
Fax: 907-785-4902 
Email: gewilliams@kakefirstnation.org 

Ms. Betty Sorensen 
Grants Administrator 
510 L Street, Suite 410 
Anchorage, AK 99501 
Phone: 907-271-3415 
Fax: 907-271-1415 
E-mail: bsorensen@denali.gov  

Ms. Debora Oliva, Accounting 
Specialist  
Finance Manager 
PO Box 316  
Kake, AK  99830 
Phone: 907-785-6471 
Fax: 907-785-4902 
Email: djoliva@dakefirstnation.org 

 
 


